
Action Item Log 
Gulfco Superfund Site Weekly Project Status Meeting 
1/12/2011 

Newspaper removal notices published (tanks) 

2 I Public comment oeriod for removal <tanks 

3 I Complete review of Remedial Alternatives Memo 

4 !Complete tank removal field work 

6 I Draft BERA Report submitted & review commenced 

7 IComolete tank removal resoonsiveness summa 
8 I Draft tank removal reoort submitted bv PRPs & review commenced 

Hoey 

Miller, Hoe 
Miller, TCEQ, 
Nann 

Miller 

Miller, Roddy, 
TCEQ 
Miller, Nann 
Miller, TCEQ 

*** ENFORCEMENT CONFIDENTIAL*** 

1/6/2011 & 1/8/2011 

1 /10/2011 to 2/8/2011 

1/21/2011 

1/27/2011 

2/7/2011 

2/15/2011 
2/28/2011 

Completed on 1/6/2011 & 
1/8/2011 
Prooressina as scheduled 

Review in progress 

Field work began on 
11/15/2010 and 
progressing is as 
scheduled 
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